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Speakers 

 Jane Edmondson, Office of Dranesville District 

              Supervisor John W. Foust 

 

 Tony Esse, Fairfax County Department of Housing  

                and Community Development 

 

 Daniel Blackburn, Hamel Builders 
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Team Members 

Independent Living 
 Dranesville Supervisor John W. Foust 
 Fairfax County Department of Housing 

and Community Development (HCD) 
 Fairfax County Redevelopment Housing 

Authority  (FCRHA) 
 Wesley Housing Development 

Corporation 
 Hamel Builders 
 Wiencek + Associates Architects + 

Planners 
 VIKA Virginia 
 Walsh, Colucci, Lubeley, and Walsh 
 Gorove / Slade Transportation Planners 

and Engineers 

Senior / Childcare Center 
 Dranesville Supervisor John W. Foust 
 Fairfax County Department of Housing 

and Community Development (HCD) 
 Fairfax County Redevelopment Housing 

Authority  (FCRHA) 
 Fairfax County Department of Public 

Works and Environmental Services 
(DPWES) 

 Fairfax County Department  of Health  
and Human Services (HHS) 

 Fairfax County Department of 
Neighborhood and Community Services 
(NCS) 

 Grimm + Parker Architects 
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Existing Site Conditions 
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Approved SEA Site Plan 
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Approved Program Recap 
Existing 
GSF 

Existing Occupancy 2015 
Approved 
SEA GSF 

2015 
Approved 
SEA Occupancy 

Senior 
Residences 

19,000 GSF 22 Independent Living 77,290 GSF 82 Independent Living 

Senior Center 3,000 GSF 50 Participants 8,500 GSF 80 Participants 

Adult Day 
Care 

6,000 GSF 40 Participants 10,250 GSF 80 Participants 

Child Day 
Care 

10,000 GSF 210 Children 12,500 GSF 210 Children 

Parking 105 spaces 162 spaces 

Fields 120’ x 180’ 
(U10 std.) 

165’ x 300’ 
(U13 std.) 
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Proposed Independent Living Building 
Street Perspective 
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Proposed Senior Center and Daycare 
Facility Perspective 
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Schedule 
 July 2016 Senior Center / ADHC Relocate 
 

 

 August 2016 Construction Start (Phase I) 
 

 

 Late Nov/  
      Early Dec Relocate Childcare Into Temporary Facilities 
 

 

 Dec/Jan 2017 Start Phase II Construction 
 

 

 Spring 2017 Building Construction Start 
 

 

 Spring 2018 Residential Building Complete / Leasing 
 

 

 Fall 2018 Senior Center and Daycare Building Complete / Occupancy 
 

 

 Fall 2018 Phase III Construction 
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Construction Phasing Plan 
 Phase I (August 2016 – December 2016) 

 Temporary and Permanent Safety Fencing 
 SWM Pond and other Utility Work 
 Access Road and Temporary Parking Lot 
 Temporary Facilities 

 
 Phase II (Winter 2016 – Fall 2018) 

 Building Demolition (December 2016 /January 2017) 
 Remaining Site Infrastructure 
 Residential Building Construction Commences (Spring 2017) 
 Community Facility Construction Commences (Spring 2017) 

 
 Phase III (Fall 2018) 

 Demolition of Temporary Facilities 
 Field Reconstruction 
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Phase I 

11 

Phase IA Phase IB 



Phase II 
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Phase III 
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Construction Operations 
 Standard Working Hours 

 Monday – Friday: 7AM – 6PM 
 No Construction on Sundays and Federal Holidays 
 

 Noise / Dust Mitigation Measures 
 
 Traffic Management on Great Falls Street 
 
 Safety Procedures / Safety Record 

 
 Point of Contact: 

Daniel Blackburn 
Hamel Builders 
(410) 379-6700 
dblackburn@hamelbuilders.com 
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mailto:dblackburn@hamelbuilders.com


 

Q & A 
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